

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Projects**  
**Financial Status as of July 14, 2023**

**SUMMARY by BUSINESS UNITS**

BU#	Fed Exp Category	Responsible NN Dept	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE	EXPND %	LGA Certification	
1	K211567	1.14	DCD	US TREASURY - MANYFARMS: BR ADD	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	0.00%	Not Certified
2	K211568	2.22	DCD	US TREASURY - MANYFARMS: RURAL	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00	0.0%	Not Certified
3	K211569	1.04	DCD	US TREASURY - MANYFARMS: HVAC	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00	0.0%	Not Certified
4	K211570	1.14	DCD	US TREASURY - MANYFARMS: BB/CELL	\$ 750,000.00	\$ 750,000.00	\$ -	\$ -	\$ 750,000.00	0.0%	Not Certified
5	K211571	1.14	DCD	US TREASURY - LOW MTN: ELDER BR	\$ 81,000.00	\$ 81,000.00	\$ -	\$ -	\$ 81,000.00	0.0%	Not Certified
6	K211572	1.14	DCD	US TREASURY - LOW MTN: CELL TOWER	\$ 700,000.00	\$ 700,000.00	\$ -	\$ -	\$ 700,000.00	0.0%	Not Certified
7	K211573	5.13	DCD	US TREASURY - LOW MTN: WATERLINE	\$ 48,000.00	\$ 48,000.00	\$ -	\$ -	\$ 48,000.00	0.0%	Not Certified
8	K211574	5.05	DCD	US TREASURY - LOW MTN: DRAINAGE	\$ 140,000.00	\$ 140,000.00	\$ -	\$ -	\$ 140,000.00	0.0%	Not Certified
9	K211575	2.18	DCD	US TREASURY - LOW MTN: POWERLINE	\$ 60,000.00	\$ 60,000.00	\$ -	\$ -	\$ 60,000.00	0.0%	Not Certified
10	K211576	2.15	DCD	US TREASURY - SAWMILL: SANDSTONE	\$ 750,311.00	\$ 750,311.00	\$ -	\$ -	\$ 750,311.00	0.0%	Not Certified
11	K211577	1.13	DCD	US TREASURY - SUB ABUSE RECOVERY	\$ 529,736.00	\$ 529,736.00	\$ -	\$ -	\$ 529,736.00	0.0%	Not Certified
12	K211578	1.13	DCD	US TREASURY - ALCOHOL/SUB RECOVE	\$ 250,000.00	\$ 250,000.00	\$ -	\$ -	\$ 250,000.00	0.0%	12/21/2010
13	K211579	6.01	DCD	US TREASURY - CHINLE EQUIPMENT	\$ 288,500.00	\$ 288,500.00	\$ 288,500.00	\$ -	\$ -	100.0%	12/21/2010
14	K211580	2.22	DCD	US TREASURY - CHINLE WELLNESS CT	\$ 750,000.00	\$ 750,000.00	\$ -	\$ -	\$ 750,000.00	0.0%	12/21/2010
15	K211581	6.01	DCD	US TREASURY - CHINLE EMERGENCY	\$ 250,500.00	\$ 250,500.00	\$ 250,500.00	\$ -	\$ -	100.0%	12/21/2010
16	K211582	2.22	DCD	US TREASURY - CHINLE N8095 ROAD	\$ 217,490.00	\$ 217,490.00	\$ -	\$ -	\$ 217,490.00	0.0%	12/21/2010
17	K211583	1.14	DCD	US TREASURY - CHINLE BATHROOM	\$ 1,725,000.00	\$ 1,725,000.00	\$ -	\$ -	\$ 1,725,000.00	0.0%	12/21/2010
18	K211584	2.22	DCD	US TREASURY - CHINLE EARTH & DAM	\$ 1,997,153.38	\$ 1,997,153.38	\$ 1,997,152.00	\$ -	\$ 1.38	100.0%	12/21/2010
19	K211585	2.22	DCD	US TREASURY - CHINLE CHPT RENOVA	\$ 800,000.00	\$ 800,000.00	\$ -	\$ -	\$ 800,000.00	0.0%	12/21/2010
20	K211586	2.22	DCD	US TREASURY - CHINLE WELL/TRAFFI	\$ 15,000.00	\$ 15,000.00	\$ -	\$ -	\$ 15,000.00	0.0%	12/21/2010
21	K211587	2.22	DCD	US TREASURY - CHINLE VENDOR VLG	\$ 37,743.62	\$ 37,743.62	\$ -	\$ -	\$ 37,743.62	0.0%	12/21/2010
22	K211588	2.14	DCD	US TREASURY - CHINLE CHPT & ODY	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00	0.0%	12/21/2010
23	K211589	1.14	DCD	US TREASURY - CHINLE CYEP & PEP	\$ 1,150,953.00	\$ 1,150,953.00	\$ 1,150,953.00	\$ -	\$ -	100.0%	12/21/2010
24	K211590	5.15	DCD	US TREASURY - CHINLE WATERING PT	\$ 70,000.00	\$ 70,000.00	\$ -	\$ -	\$ 70,000.00	0.0%	12/21/2010
25	K211591	6.01	DCD	US TREASURY - CHINLE WAREHOUSE	\$ 1,200,000.00	\$ 1,200,000.00	\$ -	\$ -	\$ 1,200,000.00	0.0%	12/21/2010
26	K211593	6.01	DCD	US TREASURY - COVE TIRE SHOP	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00	0.0%	4/5/2015
27	K211594	6.01	DCD	US TREASURY - COVE LAUND & SEWER	\$ 1,159,879.00	\$ 1,159,879.00	\$ -	\$ -	\$ 1,159,879.00	0.0%	4/5/2015
28	K211595	2.18	DCD	US TREASURY - JEDDITO HSE WIRING	\$ 350,000.00	\$ 350,000.00	\$ -	\$ -	\$ 350,000.00	0.0%	Not Certified
29	K211596	1.14	DCD	US TREASURY - JEDDITO: BR ADDIT	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	0.0%	Not Certified
30	K211597	2.22	DCD	US TREASURY - JEDDITO CHPT RENOV	\$ 260,000.00	\$ 260,000.00	\$ -	\$ -	\$ 260,000.00	0.0%	Not Certified
31	K211598	6.01	DCD	US TREASURY - JEDDITO CEMETERY	\$ 185,000.00	\$ 185,000.00	\$ -	\$ -	\$ 185,000.00	0.0%	Not Certified
32	K211599	2.18	DCD	US TREASURY - JEDDITO HSG RENOV	\$ 595,000.00	\$ 595,000.00	\$ -	\$ -	\$ 595,000.00	0.0%	Not Certified
33	K2115100	1.14	DCD	US TREASURY - CORNFIELDS PPE/FOO	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00	0.0%	7/14/10
34	K2115101	2.2	DCD	US TREASURY - CORNFIELD HEATING	\$ 95,000.00	\$ 95,000.00	\$ -	\$ -	\$ 95,000.00	0.0%	7/14/10
35	K2115102	2.18	DCD	US TREASURY - CORNFIELDS PH IV	\$ 225,000.00	\$ 225,000.00	\$ -	\$ -	\$ 225,000.00	0.0%	7/14/10
36	K2115103	5.5	DCD	US TREASURY - CORNFIELDS SEPTIC	\$ 95,000.00	\$ 95,000.00	\$ -	\$ -	\$ 95,000.00	0.0%	7/14/10
37	K2115104	6.1	DCD	US TREASURY - CORNFIELDS CEMETERY	\$ 75,000.00	\$ 75,000.00	\$ -	\$ -	\$ 75,000.00	0.0%	7/14/10
38	K2115105	3.5	DCD	US TREASURY - CORNFIELDS TECH UP	\$ 35,000.00	\$ 35,000.00	\$ -	\$ -	\$ 35,000.00	0.0%	7/14/10

\* CJN-29-22, § 3

Summary

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Projects**  
**Financial Status as of July 14, 2023**

**SUMMARY by BUSINESS UNITS**

BU#	Fed Exp Category	Responsible NN Dept	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE	EXPND %	LGA Certification	
39	K2115106	2.1	DCD	US TREASURY - CORNFIELDS FOOD AS	\$ 65,000.00	\$ 65,000.00	\$ -	\$ -	\$ 65,000.00	0.0%	7/14/10
40	K2115107	1.4	DCD	US TREASURY - KINDAHLICHHI RENOV	\$ 498,000.00	\$ 498,000.00	\$ -	\$ -	\$ 498,000.00	0.0%	12/29/10
41	K2115108	1.14	DCD	US TREASURY - KINDAHLICHHI BR AD	\$ 682,000.00	\$ 682,000.00	\$ -	\$ -	\$ 682,000.00	0.0%	12/29/10
42	K2115109	5.13	DWR	US TREASURY - GANADO WATERLINE	\$ 1,700,000.00	\$ 1,700,000.00	\$ -	\$ -	\$ 1,700,000.00	0.0%	12/2/14
43	K2115110	5.3	DCD	US TREASURY - NAZLINI LEACH FLD	\$ 120,000.00	\$ 120,000.00	\$ -	\$ -	\$ 120,000.00	0.0%	2/17/15
44	K2115111	1.14	DCD	US TREASURY - NAZLINI BR ADDITIO	\$ 160,000.00	\$ 160,000.00	\$ -	\$ -	\$ 160,000.00	0.0%	2/17/15
45	K2115112	2.18	DCD	US TREASURY - NAZLINI HSE WIRING	\$ 105,000.00	\$ 105,000.00	\$ -	\$ -	\$ 105,000.00	0.0%	2/17/15
46	K2115113	7.1	DCD	US TREASURY - NAZLINI CONSULTING	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00	0.0%	2/17/15
47	K2115114	6.1	DCD	US TREASURY - NAZLINI WAREHOUSE	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	0.0%	2/17/15
48	K2115115	6.1	DCD	US TREASURY - NAZLINI ADMIN BLDG	\$ 350,000.00	\$ 350,000.00	\$ -	\$ -	\$ 350,000.00	0.0%	2/17/15
49	K2115116	6.1	DCD	US TREASURY - NAZLINI CEMETERY	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00	0.0%	2/17/15
50	K2115117	2.22	DCD	US TREASURY - NAZLINI WATER CONS	\$ 590,468.00	\$ 590,468.00	\$ -	\$ -	\$ 590,468.00	0.0%	2/17/15
51	K2115118	1.14	DCD	US TREASURY - BG/TACHEE CELL SRV	\$ 750,000.00	\$ 750,000.00	\$ -	\$ -	\$ 750,000.00	0.0%	Not Certified
52	K2115119	6.1	DCD	US TREASURY - BG/TACHEE WAREHOU	\$ 450,000.00	\$ 450,000.00	\$ -	\$ -	\$ 450,000.00	0.0%	Not Certified
53	K2115120	1.14	DCD	US TREASURY - BG/TACHEE BR ADD	\$ 294,265.00	\$ 294,265.00	\$ -	\$ -	\$ 294,265.00	0.0%	Not Certified
	<del>K2115121</del>	<del>2.22</del>	<del>DCD</del>	<del>US TREASURY - SAWMILL RENOVATION</del>	\$ 500,000.00		<b>Project Rescinded per CAP-19-23</b>				
54	K2115122	1.14	DCD	US TREASURY - SAWMILL BR ADD	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	0.0%	Not Certified
55	K2115123	6.1	DCD	US TREASURY - WHITECONE CEMETERY	\$ 1,000.00	\$ 1,000.00	\$ -	\$ -	\$ 1,000.00	0.0%	Not Certified
56	K2115124	2.22	DCD	US TREASURY - GREASEWOOD RESERVO	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00	0.0%	12/21/10
57	K2115125	6.1	DCD	US TREASURY - TEESTO HVY EQUIP	\$ 317,445.81	\$ 317,445.81	\$ -	\$ -	\$ 317,445.81	0.0%	7/11/11
58	K2115126	2.22	DCD	US TREASURY - TEESTO FEASIBILITY	\$ 300,000.00	\$ 300,000.00	\$ -	\$ -	\$ 300,000.00	0.0%	7/11/11
59	K2115127	6.1	DCD	US TREASURY - TEESTO JOHN DEERE	\$ 53,828.20	\$ 53,828.20	\$ -	\$ -	\$ 53,828.20	0.0%	7/11/11
60	K2115128	2.18	DCD	US TREASURY - INDIAN WELLS RENOV	\$ 1,760,468.00	\$ 1,760,468.00	\$ -	\$ -	\$ 1,760,468.00	0.0%	Not Certified
61	K2115129	2.18	DCD	US TREASURY - DILKON REHABILITAT	\$ 1,760,467.00	\$ 1,760,467.00	\$ -	\$ -	\$ 1,760,467.00	0.0%	12/21/10
62	K2115130	2.18	DCD	US TREASURY - WHITECONE HSE REPA	\$ 1,759,468.00	\$ 1,759,468.00	\$ -	\$ -	\$ 1,759,468.00	0.0%	Not Certified
63	K2115131	1.14	DCD	US TREASURY - TEESTO ADA BR ADD	\$ 73,291.00	\$ 73,291.00	\$ -	\$ -	\$ 73,291.00	0.0%	7/11/11
64	K5115132	1.14	DCD	US TREASURY - STEAMBOAT WAREHOU	\$ 220,000.00	\$ 220,000.00	\$ -	\$ -	\$ 220,000.00	0.0%	5/30/03
65	K2115133	5.15	DCD	US TREASURY - STEAMBOAT WATERLIN	\$ 1,480,000.00	\$ 1,480,000.00	\$ -	\$ -	\$ 1,480,000.00	0.0%	5/30/03
66	K2115139	6.1	DCD	US TREASURY - SAWMILL EQUIPMENT	\$ 300,000.00	\$ 300,000.00	\$ -	\$ -	\$ 300,000.00	0.0%	Not Certified
67	K2115140	5.15	DCD	US TREASURY - SAWMILL CISTERN SY	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	0.0%	Not Certified
68	K2115141	1.14	DCD	US TREASURY - SAWMILL RURAL ADDR	\$ 233,662.00	\$ 233,662.00	\$ -	\$ -	\$ 233,662.00	0.0%	Not Certified
69	K2115142	6.1	DCD	US TREASURY - CC MOTOR GRADER	\$ 433,835.03	\$ 433,835.03	\$ -	\$ -	\$ 433,835.03	0.0%	Not Certified
70	K2115143	2.18	DCD	US TREASURY - CC HOUSING UPGRADE	\$ 600,000.00	\$ 600,000.00	\$ -	\$ -	\$ 600,000.00	0.0%	Not Certified
71	K2115144	2.37	DCD	US TREASURY - CC SYEP & PEP FUND	\$ 406,633.00	\$ 406,633.00	\$ -	\$ -	\$ 406,633.00	0.0%	Not Certified
72	K2115145	1.14	DCD	US TREASURY - NASCHITTI BR ADD	\$ 551,748.70	\$ 551,748.70	\$ -	\$ -	\$ 551,748.70	0.0%	11/22/10
73	K2115146	1.14	DCD	US TREASURY - NASCHITTI RURAL AD	\$ 70,000.00	\$ 70,000.00	\$ -	\$ -	\$ 70,000.00	0.0%	11/22/10
74	K2115147	5.05	DCD	US TREASURY - TL WATER & SEWER	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00	0.0%	Not Certified
75	K2115148	5.11	DCD	US TREASURY - TL SCAT WATERLINE	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00	0.0%	Not Certified
76	K2115149	1.14	DCD	US TREASURY - TOHATCHI BR ADD	\$ 250,610.00	\$ 250,610.00	\$ -	\$ -	\$ 250,610.00	0.0%	Not Certified

\* CJN-29-22, § 3

Summary

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Projects**  
**Financial Status as of July 14, 2023**

**SUMMARY by BUSINESS UNITS**

BU#	Fed Exp Category	Responsible NN Dept	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE	EXPND %	LGA Certification	
77	K2115150	2.18	DCD	US TREASURY - TOHATCHI WIRING	\$ 91,445.00	\$ 91,445.00	\$ -	\$ -	\$ 91,445.00	0.0%	Not Certified
78	K2115151	5.05	DCD	US TREASURY - TOHATCHI SEPTIC	\$ 950,918.00	\$ 950,918.00	\$ -	\$ -	\$ 950,918.00	0.0%	Not Certified
79	K2115152	5.11	DCD	US TREASURY - TOHATCHI WATERLINE	\$ 278,000.00	\$ 278,000.00	\$ -	\$ -	\$ 278,000.00	0.0%	Not Certified
80	K2115153	2.18	DCD	US TREASURY - NASHCHTTI WIRING	\$ 525,000.00	\$ 525,000.00	\$ -	\$ -	\$ 525,000.00	0.0%	11/22/10
81	K2115154	2.35	DCD	US TREASURY - SHONTO HOTEL PROJ	\$ 3,487,559.00	\$ 3,487,559.00	\$ -	\$ -	\$ 3,487,559.00	0.0%	9/22/99
82	K2115155	2.18	DCD	US TREASURY - CAMERON CHP S TAPP	\$ 1,760,468.00	\$ 1,760,468.00	\$ -	\$ -	\$ 1,760,468.00	0.0%	Not Certified
83	K2115156	6.1	DCD	US TREASURY - BSPPINGS CHP UPGRD	\$ 190,000.00	\$ 190,000.00	\$ -	\$ -	\$ 190,000.00	0.0%	7/11/11
84	K2115157	1.04	DCD	US TREASURY - BSPPINGS CHP DOME	\$ 291,961.00	\$ 291,961.00	\$ -	\$ -	\$ 291,961.00	0.0%	7/11/11
85	K2115158	2.18	DCD	US TREASURY - BSPPINGS CHP HM RE	\$ 1,278,504.00	\$ 1,278,504.00	\$ -	\$ -	\$ 1,278,504.00	0.0%	7/11/11
86	K2115159	2.18	DCD	US TREASURY - TOLANI LK CHP WIRE	\$ 70,000.00	\$ 70,000.00	\$ -	\$ -	\$ 70,000.00	0.0%	Not Certified
87	K2115160	6.1	DCD	US TREASURY - TOLANI LK CHP PPE	\$ 1,055,000.00	\$ 1,055,000.00	\$ -	\$ -	\$ 1,055,000.00	0.0%	Not Certified
88	K2115161	6.1	DCD	US TREASURY - TOLANI LK CHP DUMP	\$ 135,468.00	\$ 135,468.00	\$ -	\$ -	\$ 135,468.00	0.0%	Not Certified
89	K2115162	6.1	DCD	US TREASURY - COALMINE CHP WARE	\$ 450,000.00	\$ 450,000.00	\$ -	\$ -	\$ 450,000.00	0.0%	Not Certified
90	K2115163	5.05	DCD	US TREASURY - COALMINE CHP SEPTI	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00	0.0%	Not Certified
91	K2115164	1.14	DCD	US TREASURY - COALMINE CHP BATHR	\$ 1,260,468.00	\$ 1,260,468.00	\$ -	\$ -	\$ 1,260,468.00	0.0%	Not Certified
92	K2115165	6.1	DCD	US TREASURY - LEUPP CHP HEAVY EQ	\$ 1,156,600.00	\$ 1,156,600.00	\$ -	\$ -	\$ 1,156,600.00	0.0%	7/11/11
93	K2115166	1.14	DCD	US TREASURY - LEUPP CHP WAREHS	\$ 185,000.00	\$ 185,000.00	\$ -	\$ -	\$ 185,000.00	0.0%	7/11/11
94	K2115167	2.22	DCD	US TREASURY - LEUPP CHP SR CTR	\$ 81,000.00	\$ 81,000.00	\$ -	\$ -	\$ 81,000.00	0.0%	7/11/11
95	K2115168	2.22	DCD	US TREASURY - LEUPP CHP RENOVATI	\$ 287,868.00	\$ 287,868.00	\$ -	\$ -	\$ 287,868.00	0.0%	7/11/11
96	K2115169	4.01	DCD	US TREASURY - CORNFIELDS CHP HZP	\$ 40,000.00	\$ 40,000.00	\$ -	\$ -	\$ 40,000.00	0.0%	7/14/10
97	K2115170	6.1	DCD	US TREASURY - KINDAHLICHII WRHS	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00	0.0%	12/29/10
98	K2115171	5.05	DCD	US TREASURY - KINDAHLICHII CH W	\$ 420,000.00	\$ 420,000.00	\$ -	\$ -	\$ 420,000.00	0.0%	12/29/10
99	K2115172	2.15	DCD	US TREASURY - B/GAP AFF HSNG	\$ 1,760,468.00	\$ 1,760,468.00	\$ -	\$ -	\$ 1,760,468.00	0.0%	12/21/10
100	K2115173	6.1	DCD	US TREASURY - LECHEE CH WAREHS	\$ 230,500.00	\$ 230,500.00	\$ -	\$ -	\$ 230,500.00	0.0%	1/31/12
101	K2115174	6.1	DCD	US TREASURY - CMINE CH CEMETARY	\$ 120,000.00	\$ 120,000.00	\$ -	\$ -	\$ 120,000.00	0.0%	Not Certified
102	K2115175	6.1	DCD	US TREASURY - CMINE CH TRK/TRL	\$ 160,000.00	\$ 160,000.00	\$ -	\$ -	\$ 160,000.00	0.0%	Not Certified
103	K2115176	1.05	DCD	US TREASURY - CMINE CH PPE	\$ 44,468.00	\$ 44,468.00	\$ -	\$ -	\$ 44,468.00	0.0%	Not Certified
104	K2115177	2.22	DCD	US TREASURY - CMINE CH EIA	\$ 36,000.00	\$ 36,000.00	\$ -	\$ -	\$ 36,000.00	0.0%	Not Certified
105	K2115178	6.1	DCD	US TREASURY - CMINE CH PPE WHSE	\$ 1,400,000.00	\$ 1,400,000.00	\$ -	\$ -	\$ 1,400,000.00	0.0%	Not Certified
106	K2115179	6.1	DCD	US TREASURY - KAIBETO CH N TRL	\$ 45,000.00	\$ 45,000.00	\$ -	\$ -	\$ 45,000.00	0.0%	Not Certified
107	K2115180	6.1	DCD	US TREASURY - KAIBETO CH WHSE UG	\$ 426,494.00	\$ 426,494.00	\$ -	\$ -	\$ 426,494.00	0.0%	Not Certified
108	K2115181	2.16	DCD	US TREASURY - KAIBETO CH TEMP	\$ 478,974.50	\$ 478,974.50	\$ -	\$ -	\$ 478,974.50	0.0%	Not Certified
109	K2115182	6.1	DCD	US TREASURY - KAIBETO CH VEH	\$ 80,000.00	\$ 80,000.00	\$ -	\$ -	\$ 80,000.00	0.0%	Not Certified
110	K2115183	1.14	DCD	US TREASURY - RAMAH TRNSFR STAT	\$ 2,000,000.00	\$ 2,000,000.00	\$ -	\$ -	\$ 2,000,000.00	0.0%	Not Certified
111	K2115184	1.04	DCD	US TREASURY - IYANBITO CH HSE SR	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00	0.0%	Not Certified
112	K2115185	2.18	DCD	US TREASURY - THOREAU CH WD-STV	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00	0.0%	Not Certified
113	K2115186	1.04	DCD	US TREASURY - THOREAU CH FC C19	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00	0.0%	Not Certified
114	K2115187	2.18	DCD	US TREASURY - THOREAU CH WD/WD PL	\$ 40,000.00	\$ 40,000.00	\$ -	\$ -	\$ 40,000.00	0.0%	Not Certified
115	K2115188	3.01	DCD	US TREASURY - MARIANO LK EMG SRV	\$ 112,209.12	\$ 112,209.12	\$ -	\$ -	\$ 112,209.12	0.0%	Not Certified

\* CJN-29-22, § 3

Summary

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Projects**  
**Financial Status as of July 14, 2023**

**SUMMARY by BUSINESS UNITS**

BU#	Fed Exp Category	Responsible NN Dept	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE	EXPND %	LGA Certification	
116	K2115189	1.14	DCD	US TREASURY - CHURCH RK CH BRDBD	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	0.0%	Not Certified
117	K2115190	6.1	DCD	US TREASURY - CHILCHINBETO CH CS	\$ 1,150,000.00	\$ 1,150,000.00	\$ -	\$ -	\$ 1,150,000.00	0.0%	Not Certified
118	K2115191	6.1	DCD	US TREASURY - DENNEHOTSO CH WRHS	\$ 1,267,000.00	\$ 1,267,000.00	\$ -	\$ -	\$ 1,267,000.00	0.0%	2/14/12
119	K2115192	6.1	DCD	US TREASURY - KAYENTA CH 3BAY WH	\$ 1,267,200.00	\$ 1,267,200.00	\$ -	\$ -	\$ 1,267,200.00	0.0%	8/6/10
120	K2115193	2.15	DCD	US TREASURY - DENNEHOTSO CH MD H	\$ 933,672.00	\$ 933,672.00	\$ -	\$ -	\$ 933,672.00	0.0%	2/14/12
121	K2115194	1.14	DCD	US TREASURY - DENNEHOTSO CH B A	\$ 384,000.00	\$ 384,000.00	\$ -	\$ -	\$ 384,000.00	0.0%	2/14/12
122	K2115195	6.1	DCD	US TREASURY - DENNEHOTSO TK TR P	\$ 123,801.65	\$ 123,801.65	\$ -	\$ -	\$ 123,801.65	0.0%	2/14/12
123	K2115196	6.1	DCD	US TREASURY - CHILCHINBETO GSN T	\$ 25,000.00	\$ 25,000.00	\$ -	\$ -	\$ 25,000.00	0.0%	Not Certified
124	K2115197	2.15	DCD	US TREASURY - PINON CH HSG COMMU	\$ 1,000,000.00	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00	0.0%	2/21/12
125	K2115198	5.03	DCD	US TREASURY - PINON SEPTIC LFRRP	\$ 260,468.00	\$ 260,468.00	\$ -	\$ -	\$ 260,468.00	0.0%	2/21/12
126	K2115199	5.03	DCD	US TREASURY - FOREST LAKE BR ADT	\$ 679,120.00	\$ 679,120.00	\$ -	\$ -	\$ 679,120.00	0.0%	Not Certified
127	K2115200	2.18	DCD	US TREASURY - PINON CH HSG RN RP	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	0.0%	2/21/12
128	K2115201	2.18	DCD	US TREASURY - WHIPPOORWILL H RNV	\$ 160,439.00	\$ 160,439.00	\$ -	\$ -	\$ 160,439.00	0.0%	12/2/14
129	K2115202	5.05	DCD	US TREASURY - WHIPPOORWILL SPT S	\$ 78,750.00	\$ 78,750.00	\$ -	\$ -	\$ 78,750.00	0.0%	12/2/14
130	K2115203	1.14	DCD	US TREASURY - WHIPPOORWILL EY BR	\$ 60,000.00	\$ 60,000.00	\$ -	\$ -	\$ 60,000.00	0.0%	12/2/14
131	K2115204	5.11	DCD	US TREASURY - WHIPPOORWILL NH WL	\$ 48,000.00	\$ 48,000.00	\$ -	\$ -	\$ 48,000.00	0.0%	12/2/14
132	K2115205	2.15	DCD	US TREASURY - WHIPPOORWILL NH CG	\$ 722,753.47	\$ 722,753.47	\$ -	\$ -	\$ 722,753.47	0.0%	12/2/14
133	K2115206	2.37	DCD	US TREASURY - WHIPPOORWILL H PER	\$ 630,517.00	\$ 630,517.00	\$ -	\$ -	\$ 630,517.00	0.0%	12/2/14
				\$ 66,493,549.48	\$ 65,993,549.48	\$ 3,687,105.00	\$ -	\$ 62,306,444.48	5.6%		

\* CJN-29-22, § 3

NOTE: To date, there are a total of 203 active Business Units (Income Statements) under the ARPA/FRF FUND and 45 NNC approved projects pending Business Unit set-up:

\* The date provided in the "LGA Certified Column" represents the date the chapter became a LGA Certified Chapter.

- 133 = Regional Chapter Projects approved by the NNC pursuant to the Regional Assistance Expenditure Plan as defined in CJN-29-22 § 3. Each region is allow expense of \$8,802,340. Information contained in this report (above) as authorized by NN Council Resolutions.
- 27 = Central Support & Regulatory Services Business Units - As authorized by NN Council Resolution CJY-41-21.
- 21 = Former Defunded CARES Act Projects - As authorized by NN Council Resolution CJY-41-21.
- 45 = Number of Regional Chapter Projects approved by NNC Resolution pending set-up in FMIS.
- 22 = Approved Expenditure Plans for BU's. As authorized by NN Council Resolution CJN-29-22. See adjoining report available on the website.

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

1. **K211567: US TREASURY - MANYFARMS: BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (non cap)	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00
<b>TOTAL:</b>		<b>\$ 400,000.00</b>	<b>\$ 400,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 400,000.00</b>

2. **K211568: US TREASURY - MANYFARMS: RURAL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (non cap)	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
<b>TOTAL:</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 100,000.00</b>

3. **K211569: US TREASURY - MANYFARMS: HVAC**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6200	External Contractors	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
<b>TOTAL:</b>		<b>\$ 150,000.00</b>	<b>\$ 150,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 150,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

4. **K211570: US TREASURY - MANYFARMS: BB/CELL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
5610	Wireless	\$ 750,000.00	\$ 750,000.00	\$ -	\$ -	\$ 750,000.00
<b>TOTAL:</b>		<b>\$ 750,000.00</b>	<b>\$ 750,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 750,000.00</b>

5. **K211571: US TREASURY - LOW MTN: ELDER BR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (non cap)	\$ 81,000.00	\$ 81,000.00	\$ -	\$ -	\$ 81,000.00
<b>TOTAL:</b>		<b>\$ 81,000.00</b>	<b>\$ 81,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 81,000.00</b>

6. **K211572: US TREASURY - LOW MTN: CELL TOWER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9020	Infrastructure	\$ 700,000.00	\$ 700,000.00	\$ -	\$ -	\$ 700,000.00
<b>TOTAL:</b>		<b>\$ 700,000.00</b>	<b>\$ 700,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 700,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

7. **K211573: US TREASURY - LOW MTN: WATERLINE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 48,000.00	\$ 48,000.00	\$ -	\$ -	\$ 48,000.00
<b>TOTAL:</b>		<b>\$ 48,000.00</b>	<b>\$ 48,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 48,000.00</b>

8. **K211574: US TREASURY - LOW MTN: DRAINAGE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 140,000.00	\$ 140,000.00	\$ -	\$ -	\$ 140,000.00
<b>TOTAL:</b>		<b>\$ 140,000.00</b>	<b>\$ 140,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 140,000.00</b>

9. **K211575: US TREASURY - LOW MTN: POWERLINE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 60,000.00	\$ 60,000.00	\$ -	\$ -	\$ 60,000.00
<b>TOTAL:</b>		<b>\$ 60,000.00</b>	<b>\$ 60,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 60,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

10. **K211576: US TREASURY - SAWMILL: SANDSTONE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9020	Infrastructure	\$ 679,200.00	\$ 679,200.00	\$ -	\$ -	\$ 679,200.00
9050	Building	\$ 71,111.00	\$ 71,111.00	\$ -	\$ -	\$ 71,111.00
<b>TOTAL:</b>		<b>\$ 750,311.00</b>	<b>\$ 750,311.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 750,311.00</b>

11. **K211577: US TREASURY - SUB ABUSE RECOVERY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8780	Entities	\$ 529,736.00	\$ 529,736.00	\$ -	\$ -	\$ 529,736.00
<b>TOTAL:</b>		<b>\$ 529,736.00</b>	<b>\$ 529,736.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 529,736.00</b>

12. **K211578: US TREASURY - ALCOHOL/SUB RECOVER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8780	Entities	\$ 250,000.00	\$ 250,000.00	\$ -	\$ -	\$ 250,000.00
<b>TOTAL:</b>		<b>\$ 250,000.00</b>	<b>\$ 250,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 250,000.00</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

13. **K211579: US TREASURY - CHINLE EQUIPMENT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
9160	Vehicles	\$ 288,500.00	\$ 288,500.00	\$ 288,500.00	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 288,500.00</b>	<b>\$ 288,500.00</b>	<b>\$ 288,500.00</b>	<b>\$ -</b>	<b>\$ -</b>

14. **K211580: US TREASURY - CHINLE WELLNESS CT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 750,000.00	\$ 750,000.00	\$ -	\$ -	\$ 750,000.00
<b>TOTAL:</b>		<b>\$ 750,000.00</b>	<b>\$ 750,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 750,000.00</b>

15. **K211581: US TREASURY - CHINLE EMERGENCY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8705	Chapter	\$ 250,500.00	\$ 250,500.00	\$ 250,500.00	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 250,500.00</b>	<b>\$ 250,500.00</b>	<b>\$ 250,500.00</b>	<b>\$ -</b>	<b>\$ -</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

16. **K211582: US TREASURY - CHINLE N8095 ROAD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 217,490.00	\$ 217,490.00	\$ -	\$ -	\$ 217,490.00
<b>TOTAL:</b>		<b>\$ 217,490.00</b>	<b>\$ 217,490.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 217,490.00</b>

17. **K211583: US TREASURY - CHINLE BATHROOM**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 1,725,000.00	\$ 1,725,000.00	\$ -	\$ -	\$ 1,725,000.00
<b>TOTAL:</b>		<b>\$ 1,725,000.00</b>	<b>\$ 1,725,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,725,000.00</b>

18. **K211584: US TREASURY - CHINLE EARTH & DAM**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 1,997,153.38	\$ 1,997,153.38	\$ 1,997,152.00	\$ -	\$ 1.38
<b>TOTAL:</b>		<b>\$ 1,997,153.38</b>	<b>\$ 1,997,153.38</b>	<b>\$ 1,997,152.00</b>	<b>\$ -</b>	<b>\$ 1.38</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

19. **K211585: US TREASURY - CHINLE CHPT RENOVA**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 800,000.00	\$ 800,000.00	\$ -	\$ -	\$ 800,000.00
	<b>TOTAL:</b>	<b>\$ 800,000.00</b>	<b>\$ 800,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 800,000.00</b>

20. **K211586: US TREASURY - CHINLE WELL/TRAFFI**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 15,000.00	\$ 15,000.00	\$ -	\$ -	\$ 15,000.00
	<b>TOTAL:</b>	<b>\$ 15,000.00</b>	<b>\$ 15,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 15,000.00</b>

21. **K211587: US TREASURY - CHINLE VENDOR VLG**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 37,743.62	\$ 37,743.62	\$ -	\$ -	\$ 37,743.62
	<b>TOTAL:</b>	<b>\$ 37,743.62</b>	<b>\$ 37,743.62</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 37,743.62</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

22. **K211588: US TREASURY - CHINLE CHPT & ODY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8705	Chapter	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 50,000.00</b>	<b>\$ 50,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 50,000.00</b>

23. **K211589: US TREASURY - CHINLE CYEP & PEP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8705	Chapter	\$ 1,150,953.00	\$ 1,150,953.00	\$ 1,150,953.00	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 1,150,953.00</b>	<b>\$ 1,150,953.00</b>	<b>\$ 1,150,953.00</b>	<b>\$ -</b>	<b>\$ -</b>

24. **K211590: US TREASURY - CHINLE WATERING PT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 70,000.00	\$ 70,000.00	\$ -	\$ -	\$ 70,000.00
<b>TOTAL:</b>		<b>\$ 70,000.00</b>	<b>\$ 70,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 70,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

25. **K211591: US TREASURY - CHINLE WAREHOUSE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 1,200,000.00	\$ 1,200,000.00	\$ -	\$ -	\$ 1,200,000.00
<b>TOTAL:</b>		<b>\$ 1,200,000.00</b>	<b>\$ 1,200,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,200,000.00</b>

26. **K211593: US TREASURY - COVE TIRE SHOP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
9050	Building	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 100,000.00</b>

27. **K211594: US TREASURY - COVE LAUND & SEWER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 1,159,879.00	\$ 1,159,879.00	\$ -	\$ -	\$ 1,159,879.00
<b>TOTAL:</b>		<b>\$ 1,159,879.00</b>	<b>\$ 1,159,879.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,159,879.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

28. **K211595: US TREASURY - JEDDITO HSE WIRING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
8500	Infrastrure (non cap)	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 100,000.00</b>

29. **K211596: US TREASURY - JEDDITO: BR ADDITI**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 100,218.00	\$ 100,218.00	\$ -	\$ -	\$ 100,218.00
8500	Infrastrure (non cap)	\$ 299,782.00	\$ 299,782.00	\$ -	\$ -	\$ 299,782.00
<b>TOTAL:</b>		<b>\$ 400,000.00</b>	<b>\$ 400,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 400,000.00</b>

30. **K211597: US TREASURY - JEDDITO CHPT RENOV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 88,098.00	\$ 88,098.00	\$ -	\$ -	\$ 88,098.00
8500	Infrastrure (non cap)	\$ 171,902.00	\$ 171,902.00	\$ -	\$ -	\$ 171,902.00
<b>TOTAL:</b>		<b>\$ 260,000.00</b>	<b>\$ 260,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 260,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

31. **K211598: US TREASURY - JEDDITO CEMETERY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 29,740.00	\$ 29,740.00	\$ -	\$ -	\$ 29,740.00
8500	Infrastrure (non cap)	\$ 155,260.00	\$ 155,260.00	\$ -	\$ -	\$ 155,260.00
<b>TOTAL:</b>		<b>\$ 185,000.00</b>	<b>\$ 185,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 185,000.00</b>

32. **K211599: US TREASURY - JEDDITO HSG RENOV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 282,509.00	\$ 282,509.00	\$ -	\$ -	\$ 282,509.00
8500	Infrastrure (non cap)	\$ 312,491.00	\$ 312,491.00	\$ -	\$ -	\$ 312,491.00
<b>TOTAL:</b>		<b>\$ 595,000.00</b>	<b>\$ 595,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 595,000.00</b>

33. **K2115100: US TREASURY - CORNFIELDS PPE/FOO**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 30,000.00	\$ 30,000.00	\$ -	\$ -	\$ 30,000.00
9050	Building	\$ 120,000.00	\$ 120,000.00	\$ -	\$ -	\$ 120,000.00
<b>TOTAL:</b>		<b>\$ 150,000.00</b>	<b>\$ 150,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 150,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

34. **K2115101: US TREASURY - CORNFIELDS HEATING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6020	Supplies	\$ 5,000.00	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8500	Infrastructure (non cap)	\$ 90,000.00	\$ 90,000.00	\$ -	\$ -	\$ 90,000.00
<b>TOTAL:</b>		<b>\$ 95,000.00</b>	<b>\$ 95,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 95,000.00</b>

35. **K2115102: US TREASURY - CORNFIELDS PH IV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (non cap)	\$ 225,000.00	\$ 225,000.00	\$ -	\$ -	\$ 225,000.00
<b>TOTAL:</b>		<b>\$ 225,000.00</b>	<b>\$ 225,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 225,000.00</b>

36. **K2115103: US TREASURY - CORNFIELDS SEPTIC**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
4120	Office Supplies	\$ 5,000.00	\$ 5,000.00	\$ -	\$ -	\$ 5,000.00
8500	Infrastructure (non cap)	\$ 90,000.00	\$ 90,000.00	\$ -	\$ -	\$ 90,000.00
<b>TOTAL:</b>		<b>\$ 95,000.00</b>	<b>\$ 95,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 95,000.00</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

37. **K2115104: US TREASURY - CORNFIELDS PH IV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 225,000.00	\$ 225,000.00	\$ -	\$ -	\$ 225,000.00
<b>TOTAL:</b>		<b>\$ 225,000.00</b>	<b>\$ 225,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 225,000.00</b>

38. **K2115105: US TREASURY - CORNFIELDS TECH UP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4120	Office Supplies	\$ 5,500.00	\$ 5,500.00	\$ -	\$ -	\$ 5,500.00
4200	Non Capital Assets	\$ 23,000.00	\$ 23,000.00	\$ -	\$ -	\$ 23,000.00
4410	Operating Supplies	\$ 3,000.00	\$ 3,000.00	\$ -	\$ -	\$ 3,000.00
5520	Telephone	\$ 3,500.00	\$ 3,500.00	\$ -	\$ -	\$ 3,500.00
<b>TOTAL:</b>		<b>\$ 35,000.00</b>	<b>\$ 35,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 35,000.00</b>

39. **K2115106: US TREASURY - CORNFIELDS FOOD AS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
2310	Temporary	\$ 29,680.00	\$ 29,680.00	\$ -	\$ -	\$ 29,680.00
4120	Office Supplies	\$ 2,660.00	\$ 2,660.00	\$ -	\$ -	\$ 2,660.00
4410	Operating Supplies	\$ 2,660.00	\$ 2,660.00	\$ -	\$ -	\$ 2,660.00
8020	Social	\$ 30,000.00	\$ 30,000.00	\$ -	\$ -	\$ 30,000.00
<b>TOTAL:</b>		<b>\$ 65,000.00</b>	<b>\$ 65,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 65,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

40. **K2115107: US TREASURY - KINDAHLICHII RENOV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 498,000.00	\$ 498,000.00	\$ -	\$ -	\$ 498,000.00
<b>TOTAL:</b>		<b>\$ 498,000.00</b>	<b>\$ 498,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 498,000.00</b>

41. **K2115108: US TREASURY - KINDAHLICHII BR AD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 682,000.00	\$ 682,000.00	\$ -	\$ -	\$ 682,000.00
<b>TOTAL:</b>		<b>\$ 682,000.00</b>	<b>\$ 682,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 682,000.00</b>

42. **K2115109: US TREASURY - GANADO WATERLINE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ -	\$ 1,700,000.00	\$ -	\$ -	\$ 1,700,000.00
8500	Infrastrure (non cap)	\$ 1,700,000.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 1,700,000.00</b>	<b>\$ 1,700,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,700,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

43. **K2115110: US TREASURY - NAZLINI LEACH FLD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 119,500.00	\$ -	\$ -	\$ -	\$ -
6960	Subcontracted Services	\$ -	\$ 120,000.00	\$ -	\$ -	\$ 120,000.00
7410	Media	\$ 500.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 120,000.00</b>	<b>\$ 120,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 120,000.00</b>

44. **K2115111: US TREASURY - NAZLINI LEACH BR ADDITIO**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 159,500.00	\$ 159,500.00	\$ -	\$ -	\$ 159,500.00
7410	Media	\$ 500.00	\$ 500.00	\$ -	\$ -	\$ 500.00
<b>TOTAL:</b>		<b>\$ 160,000.00</b>	<b>\$ 160,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 160,000.00</b>

45. **K2115112: US TREASURY - NAZLINI HSE WIRING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 104,500.00	\$ 104,500.00	\$ -	\$ -	\$ 104,500.00
7410	Media	\$ 500.00	\$ 500.00	\$ -	\$ -	\$ 500.00
<b>TOTAL:</b>		<b>\$ 105,000.00</b>	<b>\$ 105,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 105,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

46. **K2115113: US TREASURY - NAZLINI CONSULTING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 149,500.00	\$ -	\$ -	\$ -	\$ -
6960	Subcontracted Services	\$ -	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
7410	Media	\$ 500.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 150,000.00</b>	<b>\$ 150,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 150,000.00</b>

47. **K2115114: US TREASURY - NAZLINI WAREHOUSE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ -	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00
7410	Media	\$ 500.00	\$ -	\$ -	\$ -	\$ -
9050	Building	\$ 399,500.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 400,000.00</b>	<b>\$ 400,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 400,000.00</b>

48. **K2115115: US TREASURY - NAZLINI ADMIN BLDG**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ -	\$ 350,000.00	\$ -	\$ -	\$ 350,000.00
7410	Media	\$ 500.00	\$ -	\$ -	\$ -	\$ -
9050	Building	\$ 349,500.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 350,000.00</b>	<b>\$ 350,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 350,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

49. **K2115116: US TREASURY - NAZLINI CEMETERY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6200	External Contractors	\$ 149,500.00	\$ -	\$ -	\$ -	\$ -
6960	Subcontracted Services	\$ -	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
7410	Media	\$ 500.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 150,000.00</b>	<b>\$ 150,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 150,000.00</b>

50. **K2115117: US TREASURY - NAZLINI WATER CONS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ -	\$ 590,468.00	\$ -	\$ -	\$ 590,468.00
7410	Media	\$ 1,000.00	\$ -	\$ -	\$ -	\$ -
9140	Equipment	\$ 589,468.00	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ 590,468.00</b>	<b>\$ 590,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 590,468.00</b>

51. **K2115118: US TREASURY - BG/TACHEE CELL SRV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 749,500.00	\$ 749,500.00	\$ -	\$ -	\$ 749,500.00
7410	Media	\$ 500.00	\$ 500.00	\$ -	\$ -	\$ 500.00
<b>TOTAL:</b>		<b>\$ 750,000.00</b>	<b>\$ 750,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 750,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

52. **K2115119: US TREASURY - BG/TACHEE WAREHOUS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 499,500.00	\$ 499,500.00	\$ -	\$ -	\$ 499,500.00
7410	Media	\$ 500.00	\$ 500.00	\$ -	\$ -	\$ 500.00
<b>TOTAL:</b>		<b>\$ 500,000.00</b>	<b>\$ 500,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 500,000.00</b>

53. **K2115120: US TREASURY - BG/TACHEE BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 293,765.00	\$ 293,765.00	\$ -	\$ -	\$ 293,765.00
7410	Media	\$ 500.00	\$ 500.00	\$ -	\$ -	\$ 500.00
<b>TOTAL:</b>		<b>\$ 294,265.00</b>	<b>\$ 294,265.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 294,265.00</b>

**K2115121: US TREASURY - SAWMILL RENOVATION**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ <del>500,000.00</del>	\$ -	\$ -	\$ -	\$ -
<b>TOTAL:</b>		<b>\$ <del>500,000.00</del></b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ -</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

54. **K2115122: US TREASURY - SAWMILL BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 250,000.00	\$ 250,000.00	\$ -	\$ -	\$ 250,000.00
8500	Infrasture (non cap)	\$ 250,000.00	\$ 250,000.00	\$ -	\$ -	\$ 250,000.00
<b>TOTAL:</b>		<b>\$ 500,000.00</b>	<b>\$ 500,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 500,000.00</b>

55. **K2115123: US TREASURY - WHITECONE CEMETERY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrasture (non cap)	\$ 1,000.00	\$ 1,000.00	\$ -	\$ -	\$ 1,000.00
<b>TOTAL:</b>		<b>\$ 1,000.00</b>	<b>\$ 1,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,000.00</b>

56. **K2115124: US TREASURY - GREASEWOOD RESERVO**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4700	Fuel	\$ 10,000.00	\$ 10,000.00	\$ -	\$ -	\$ 10,000.00
5360	Equipment/Supplies	\$ 90,000.00	\$ 90,000.00	\$ -	\$ -	\$ 90,000.00
6020	Supplies	\$ 35,000.00	\$ 35,000.00	\$ -	\$ -	\$ 35,000.00
6520	Consulting	\$ 65,000.00	\$ 65,000.00	\$ -	\$ -	\$ 65,000.00
<b>TOTAL:</b>		<b>\$ 200,000.00</b>	<b>\$ 200,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 200,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

57. **K2115125: US TREASURY - TEESTO HVY EQUIP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 317,445.81	\$ 317,445.81	\$ -	\$ -	\$ 317,445.81
<b>TOTAL:</b>		<b>\$ 317,445.81</b>	<b>\$ 317,445.81</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 317,445.81</b>

58. **K2115126: US TREASURY - TEESTO FEASIBILITY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
8500	Infrastrure (non cap)	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
<b>TOTAL:</b>		<b>\$ 300,000.00</b>	<b>\$ 300,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 300,000.00</b>

59. **K2115127: US TREASURY - TEESTO JOHN DEERE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 53,828.20	\$ 53,828.20	\$ -	\$ -	\$ 53,828.20
<b>TOTAL:</b>		<b>\$ 53,828.20</b>	<b>\$ 53,828.20</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 53,828.20</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

60. **K2115128: US TREASURY - INDIAN WELLS RENOV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
2310	Temporary	\$ 105,600.00	\$ 105,600.00	\$ -	\$ -	\$ 105,600.00
2900	Fringe Benefits	\$ 303,369.00	\$ 303,369.00	\$ -	\$ -	\$ 303,369.00
<b>PERSONNEL SUB-TOTAL :</b>		<b>\$ 408,969.00</b>	<b>\$ 408,969.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 408,969.00</b>

OBJ ACCT	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
4120	Office Supplies	\$ 75,453.00	\$ 75,453.00	\$ -	\$ -	\$ 75,453.00
5360	Equipment/Supplies	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
8500	Infrastrure (non cap)	\$ 1,176,046.00	\$ 1,176,046.00	\$ -	\$ -	\$ 1,176,046.00
<b>OPERATING SUB-TOTAL :</b>		<b>\$ 1,351,499.00</b>	<b>\$ 1,351,499.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,351,499.00</b>

<b>TOTAL :</b>	<b>\$ 1,760,468.00</b>	<b>\$ 1,760,468.00</b>	<b>\$ 0.00</b>	<b>\$ 0.00</b>	<b>\$ 1,760,468.00</b>
----------------	------------------------	------------------------	----------------	----------------	------------------------

61. **K2115129: US TREASURY - DILKON REHABILITAT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
6520	Consulting	\$ 1,760,467.00	\$ 1,760,467.00	\$ -	\$ -	\$ 1,760,467.00
<b>TOTAL:</b>		<b>\$ 1,760,467.00</b>	<b>\$ 1,760,467.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,760,467.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

62. **K2115130: US TREASURY - WHITECONE HSE REPA**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
2310	Temporary	\$ 496,443.00	\$ 496,443.00	\$ -	\$ -	\$ 496,443.00
2900	Fringe Benefits	\$ 94,125.00	\$ 94,125.00	\$ -	\$ -	\$ 94,125.00
8500	Infrastrure (non cap)	\$ 1,168,900.00	\$ 1,168,900.00	\$ -	\$ -	\$ 1,168,900.00
<b>TOTAL:</b>		<b>\$ 1,759,468.00</b>	<b>\$ 1,759,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,759,468.00</b>

63. **K2115131: US TREASURY - TEESTO ADA BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
8500	Infrastrure (non cap)	\$ 73,291.00	\$ 73,291.00	\$ -	\$ -	\$ 73,291.00
<b>TOTAL:</b>		<b>\$ 73,291.00</b>	<b>\$ 73,291.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 73,291.00</b>

64. **K2115132: US TREASURY - STEAMBOAT WAREHOU**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
2310	Temporary	\$ 118,130.00	\$ 118,130.00	\$ -	\$ -	\$ 118,130.00
2900	Fringe Benefits	\$ 11,870.00	\$ 11,870.00	\$ -	\$ -	\$ 11,870.00
<b>PERSONNEL SUB-TOTAL :</b>		<b>\$ 130,000.00</b>	<b>\$ 130,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 130,000.00</b>
5360	Equipment/Supplies	\$ 39,000.00	\$ 39,000.00	\$ -	\$ -	\$ 39,000.00
6020	Supplies	\$ 51,000.00	\$ 51,000.00	\$ -	\$ -	\$ 51,000.00
<b>OPERATING SUB-TOTAL :</b>		<b>\$ 90,000.00</b>	<b>\$ 90,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 90,000.00</b>
<b>TOTAL :</b>		<b>\$ 220,000.00</b>	<b>\$ 220,000.00</b>	<b>\$ 0.00</b>	<b>\$ 0.00</b>	<b>\$ 220,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

65. **K2115133: US TREASURY - STEAMBOAT WATERLIN**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 1,480,000.00	\$ 1,480,000.00	\$ -	\$ -	\$ 1,480,000.00
<b>TOTAL:</b>		<b>\$ 1,480,000.00</b>	<b>\$ 1,480,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,480,000.00</b>

66. **K2115139: US TREASURY - SAWMILLEQUIPMENT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 300,000.00	\$ 300,000.00	\$ -	\$ -	\$ 300,000.00
<b>TOTAL:</b>		<b>\$ 300,000.00</b>	<b>\$ 300,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 300,000.00</b>

67. **K2115140: US TREASURY - SAWMILL CISTERN SY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00
<b>TOTAL:</b>		<b>\$ 500,000.00</b>	<b>\$ 500,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 500,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

68. **K2115141: US TREASURY - SAWMILL RURAL ADDR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 233,662.00	\$ 233,662.00	\$ -	\$ -	\$ 233,662.00
<b>TOTAL:</b>		<b>\$ 233,662.00</b>	<b>\$ 233,662.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 233,662.00</b>

69. **K2115142: US TREASURY - CC MOTOR GRADER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6410	Vehicle R&M - External	\$ 65,193.87	\$ 65,193.87	\$ -	\$ -	\$ 65,193.87
9140	Infrastrure (non cap)	\$ 368,641.16	\$ 368,641.16	\$ -	\$ -	\$ 368,641.16
<b>TOTAL:</b>		<b>\$ 433,835.03</b>	<b>\$ 433,835.03</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 433,835.03</b>

70. **K2115143: US TREASURY - CC HOUSING UPGRADE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
8500	Infrastrure (non cap)	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00
<b>TOTAL:</b>		<b>\$ 600,000.00</b>	<b>\$ 600,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 600,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

71. **K2115144: US TREASURY - CC SYEP & PRP FUND**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8705	Chapter	\$ 406,633.00	\$ 406,633.00	\$ -	\$ -	\$ 406,633.00
<b>TOTAL:</b>		<b>\$ 406,633.00</b>	<b>\$ 406,633.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 406,633.00</b>

72. **K2115145: US TREASURY - NASCHITTI BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 551,748.00	\$ 551,748.00	\$ -	\$ -	\$ 551,748.00
<b>TOTAL:</b>		<b>\$ 551,748.00</b>	<b>\$ 551,748.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 551,748.00</b>

73. **K2115146: US TREASURY - NASCHITTI RURAL AD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
4410	Operating Supplies	\$ 49,600.00	\$ 49,600.00	\$ -	\$ -	\$ 49,600.00
4700	Fuel	\$ 1,200.00	\$ 1,200.00	\$ -	\$ -	\$ 1,200.00
6520	Consulting	\$ 19,200.00	\$ 19,200.00	\$ -	\$ -	\$ 19,200.00
<b>TOTAL:</b>		<b>\$ 70,000.00</b>	<b>\$ 70,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 70,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

74. **K2115147: US TREASURY - TL WATER & SEWER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (Non Cap)	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
<b>TOTAL:</b>		<b>\$ 200,000.00</b>	<b>\$ 200,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 200,000.00</b>

75. **K2115148: US TREASURY - TL SCAT WATERLINE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (Non Cap)	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
<b>TOTAL:</b>		<b>\$ 200,000.00</b>	<b>\$ 200,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 200,000.00</b>

76. **K2115149: US TREASURY - TOHATCHI BR ADD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastructure (Non Cap)	\$ 250,610.00	\$ 250,610.00	\$ -	\$ -	\$ 250,610.00
<b>TOTAL:</b>		<b>\$ 250,610.00</b>	<b>\$ 250,610.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 250,610.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

77. **K2115150: US TREASURY - TOHATCHI WIRING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (Non Cap)	\$ 91,445.00	\$ 91,445.00	\$ -	\$ -	\$ 91,445.00
<b>TOTAL:</b>		<b>\$ 91,445.00</b>	<b>\$ 91,445.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 91,445.00</b>

78. **K2115151: US TREASURY - TOHATCHI SEPTIC**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (Non Cap)	\$ 950,918.00	\$ 950,918.00	\$ -	\$ -	\$ 950,918.00
<b>TOTAL:</b>		<b>\$ 950,918.00</b>	<b>\$ 950,918.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 950,918.00</b>

79. **K2115152: US TREASURY - TOHATCHI WATERLINE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (Non Cap)	\$ 278,000.00	\$ 278,000.00	\$ -	\$ -	\$ 278,000.00
<b>TOTAL:</b>		<b>\$ 278,000.00</b>	<b>\$ 278,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 278,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

80. **K2115153: US TREASURY - NASCHITTI WIRING**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 300,000.00	\$ 300,000.00	\$ -	\$ -	\$ 300,000.00
8500	Infrastrure (non cap)	\$ 225,000.00	\$ 225,000.00	\$ -	\$ -	\$ 225,000.00
<b>TOTAL:</b>		<b>\$ 525,000.00</b>	<b>\$ 525,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 525,000.00</b>

81. **K2115154: US TREASURY - SHONTO HOTEL PROJ**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 3,032,660.00	\$ 3,032,660.00	\$ -	\$ -	\$ 3,032,660.00
9050	Building	\$ 454,899.00	\$ 454,899.00	\$ -	\$ -	\$ 454,899.00
<b>TOTAL:</b>		<b>\$ 3,487,559.00</b>	<b>\$ 3,487,559.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 3,487,559.00</b>

82. **K2115155: US TREASURY - CAMERON CHP S TAPP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL</u> <u>BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/</u> <u>COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (Non Cap)	\$ 1,760,468.00	\$ 1,760,468.00	\$ -	\$ -	\$ 1,760,468.00
<b>TOTAL:</b>		<b>\$ 1,760,468.00</b>	<b>\$ 1,760,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,760,468.00</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

83. **K2115156: US TREASURY - BSPRINGS CHP UPGRD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
4200	Non Capital Assets	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
6200	External Contractors	\$ 140,000.00	\$ 140,000.00	\$ -	\$ -	\$ 140,000.00
<b>TOTAL:</b>		<b>\$ 190,000.00</b>	<b>\$ 190,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 190,000.00</b>

84. **K2115157: US TREASURY - BSPRINGS CHP DOME**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
2310	Temporary	\$ 8,960.00	\$ 8,960.00	\$ -	\$ -	\$ 8,960.00
2900	Fringe Benefits	\$ 921.00	\$ 921.00	\$ -	\$ -	\$ 921.00
<b>PERSONNEL SUB-TOTAL :</b>		<b>\$ 9,881.00</b>	<b>\$ 9,881.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 9,881.00</b>

OBJ ACCT	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
4200	Non Capital Assets	\$ 57,080.00	\$ 57,080.00	\$ -	\$ -	\$ 57,080.00
6020	Supplies	\$ 75,000.00	\$ 75,000.00	\$ -	\$ -	\$ 75,000.00
6520	Consulting	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
<b>OPERATING SUB-TOTAL :</b>		<b>\$ 282,080.00</b>	<b>\$ 282,080.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 282,080.00</b>

<b>TOTAL :</b>		<b>\$ 291,961.00</b>	<b>\$ 291,961.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$ 291,961.00</b>
----------------	--	----------------------	----------------------	---------------	---------------	----------------------

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

85. **K2115158: US TREASURY - BSPRINGS CHP HM RE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
2310	Temporary	\$ 180,000.00	\$ 180,000.00	\$ -	\$ -	\$ 180,000.00
2900	Fringe Benefits	\$ 18,504.00	\$ 18,504.00	\$ -	\$ -	\$ 18,504.00
<b>PERSONNEL SUB-TOTAL :</b>		<b>\$ 198,504.00</b>	<b>\$ 198,504.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 198,504.00</b>

OBJ ACCT	DESCRIPTION	ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
8500	Infrastrure (non cap)	\$ 1,080,000.00	\$ 1,080,000.00	\$ -	\$ -	\$ 1,080,000.00
<b>OPERATING SUB-TOTAL :</b>		<b>\$ 1,080,000.00</b>	<b>\$ 1,080,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,080,000.00</b>

**TOTAL :** \$ 1,278,504.00 \$ 1,278,504.00 \$0.00 \$0.00 \$ 1,278,504.00

86. **K2115159: US TREASURY - TOLANI LK CHP WIRE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
6520	Consulting	\$ 70,000.00	\$ 70,000.00	\$ -	\$ -	\$ 70,000.00
<b>TOTAL:</b>		<b>\$ 70,000.00</b>	<b>\$ 70,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 70,000.00</b>

87. **K2115160: US TREASURY - TOLANI LK CHP PPE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

OBJ ACCT	DESCRIPTION	Bdgt Ledger (JA)		Actuals Ldgr (AA)	Purchng Ldgr (PA)	Trial Balance
		ORIGINAL BUDGET	REVISED BUDGET	ACTUAL EXPENSES	ENCUMBERED/ COMMITTED	BALANCE
6960	Subcontracted Services	\$ 1,055,000.00	\$ 1,055,000.00	\$ -	\$ -	\$ 1,055,000.00
<b>TOTAL:</b>		<b>\$ 1,055,000.00</b>	<b>\$ 1,055,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,055,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

88. **K2115161: US TREASURY - TOLANI LK CHP DUMP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
9160	Vehicles	\$ 85,468.00	\$ 85,468.00	\$ -	\$ -	\$ 85,468.00
<b>TOTAL:</b>		<b>\$ 135,468.00</b>	<b>\$ 135,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 135,468.00</b>

89. **K2115162: US TREASURY - COALMINE CHP WARE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 450,000.00	\$ 450,000.00	\$ -	\$ -	\$ 450,000.00
<b>TOTAL:</b>		<b>\$ 450,000.00</b>	<b>\$ 450,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 450,000.00</b>

90. **K2115163: US TREASURY - COALMINE CHP SEPTI**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 50,000.00</b>	<b>\$ 50,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 50,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

91. **K2115164: US TREASURY - COALMINE CHP BATHR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 1,260,468.00	\$ 1,260,468.00	\$ -	\$ -	\$ 1,260,468.00
<b>TOTAL:</b>		<b>\$ 1,260,468.00</b>	<b>\$ 1,260,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,260,468.00</b>

92. **K2115165: US TREASURY - LEUPP CHP HEAVY EQ**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 563,406.00	\$ 563,406.00	\$ -	\$ -	\$ 563,406.00
9160	Vehicles	\$ 593,194.00	\$ 593,194.00	\$ -	\$ -	\$ 593,194.00
<b>TOTAL:</b>		<b>\$ 1,156,600.00</b>	<b>\$ 1,156,600.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,156,600.00</b>

93. **K2115166: US TREASURY - LEUPP CHP WAREHS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 185,000.00	\$ 185,000.00	\$ -	\$ -	\$ 185,000.00
<b>TOTAL:</b>		<b>\$ 185,000.00</b>	<b>\$ 185,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 185,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

94. **K2115167: US TREASURY - LEUPP CHP SR CTR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 81,000.00	\$ 81,000.00	\$ -	\$ -	\$ 81,000.00
<b>TOTAL:</b>		<b>\$ 81,000.00</b>	<b>\$ 81,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 81,000.00</b>

95. **K2115168: US TREASURY - LEUPP CHP RENOVATI**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 287,868.00	\$ 287,868.00	\$ -	\$ -	\$ 287,868.00
<b>TOTAL:</b>		<b>\$ 287,868.00</b>	<b>\$ 287,868.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 287,868.00</b>

96. **K2115169: US TREASURY - CORNFIELDS CH HZP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
2710	Regular	\$ 40,000.00	\$ 40,000.00	\$ -	\$ -	\$ 40,000.00
<b>TOTAL:</b>		<b>\$ 40,000.00</b>	<b>\$ 40,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 40,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

97. **K2115170: US TREASURY - KINDAHLICHII WRHS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9050	Building	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
<b>TOTAL:</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 100,000.00</b>

98. **K2115171: US TREASURY - KINDAHLICHII CH W**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 420,000.00	\$ 420,000.00	\$ -	\$ -	\$ 420,000.00
<b>TOTAL:</b>		<b>\$ 420,000.00</b>	<b>\$ 420,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 420,000.00</b>

99. **K2115172: US TREASURY - B/GAP AFF HSNB**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 1,721,912.00	\$ 1,721,912.00	\$ -	\$ -	\$ 1,721,912.00
9050	Building	\$ 38,556.00	\$ 38,556.00	\$ -	\$ -	\$ 38,556.00
<b>TOTAL:</b>		<b>\$ 1,760,468.00</b>	<b>\$ 1,760,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,760,468.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

100. **K2115173: US TREASURY - LECHEE CH WAREHS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 230,500.00	\$ 230,500.00	\$ -	\$ -	\$ 230,500.00
<b>TOTAL:</b>		<b>\$ 230,500.00</b>	<b>\$ 230,500.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 230,500.00</b>

101. **K2115174: US TREASURY - CMINE CH CEMETARY**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4200	Non Capital Assets	\$ 10,800.00	\$ 10,800.00	\$ -	\$ -	\$ 10,800.00
4410	Operating Supplies	\$ 1,200.00	\$ 1,200.00	\$ -	\$ -	\$ 1,200.00
6520	Consulting	\$ 58,000.00	\$ 58,000.00	\$ -	\$ -	\$ 58,000.00
6960	Subcontracted Services	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 120,000.00</b>	<b>\$ 120,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 120,000.00</b>

102. **K2115175: US TREASURY - CMINE CH TRK/TRL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 30,000.00	\$ 30,000.00	\$ -	\$ -	\$ 30,000.00
9160	Vehicles	\$ 130,000.00	\$ 130,000.00	\$ -	\$ -	\$ 130,000.00
<b>TOTAL:</b>		<b>\$ 160,000.00</b>	<b>\$ 160,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 160,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

103. **K2115176: US TREASURY - CMINE CH PPE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4410	Operating Supplies	\$ 44,468.00	\$ 44,468.00	\$ -	\$ -	\$ 44,468.00
	<b>TOTAL:</b>	<b>\$ 44,468.00</b>	<b>\$ 44,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 44,468.00</b>

104. **K2115177: US TREASURY - CMINE CH EIA**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 36,000.00	\$ 36,000.00	\$ -	\$ -	\$ 36,000.00
	<b>TOTAL:</b>	<b>\$ 36,000.00</b>	<b>\$ 36,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 36,000.00</b>

105. **K2115178: US TREASURY - CMINE CH PPE WHSE**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 1,400,000.00	\$ 1,400,000.00	\$ -	\$ -	\$ 1,400,000.00
	<b>TOTAL:</b>	<b>\$ 1,400,000.00</b>	<b>\$ 1,400,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,400,000.00</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

106. **K2115179: US TREASURY - KAIBETO CH GN TRL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9140	Equipment	\$ 45,000.00	\$ 45,000.00	\$ -	\$ -	\$ 45,000.00
<b>TOTAL:</b>		<b>\$ 45,000.00</b>	<b>\$ 45,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 45,000.00</b>

107. **K2115180: US TREASURY - KAIBETO CH WHSE UG**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6960	Subcontracted Services	\$ 426,494.00	\$ 426,494.00	\$ -	\$ -	\$ 426,494.00
<b>TOTAL:</b>		<b>\$ 426,494.00</b>	<b>\$ 426,494.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 426,494.00</b>

108. **K2115181: US TREASURY - KAIBETO CH TEMP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
2310	Temporary	\$ 395,580.00	\$ 395,580.00	\$ -	\$ -	\$ 395,580.00
2510	Overtime	\$ 43,124.50	\$ 43,124.50	\$ -	\$ -	\$ 43,124.50
2900	Fringe Benefits	\$ 40,270.00	\$ 40,270.00	\$ -	\$ -	\$ 40,270.00
<b>TOTAL:</b>		<b>\$ 478,974.50</b>	<b>\$ 478,974.50</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 478,974.50</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

109. **K2115182: US TREASURY - KAIBETO CH VEH**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9160	Vehicles	\$ 80,000.00	\$ 80,000.00	\$ -	\$ -	\$ 80,000.00
<b>TOTAL:</b>		<b>\$ 80,000.00</b>	<b>\$ 80,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 80,000.00</b>

110. **K2115183: US TREASURY - RAMAH TRNSFR STAT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4410	Operating Supplies	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00
5130	Land	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
5360	Equipment/Supplies	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
5710	Energy	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
5750	Services	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
6520	Consulting	\$ 1,000,000.00	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00
<b>TOTAL:</b>		<b>\$ 2,000,000.00</b>	<b>\$ 2,000,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 2,000,000.00</b>

111. **K2115184: US TREASURY - IYANBITO CH HSE SR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
4200	Non Capital Asset	\$ 80,000.00	\$ 80,000.00	\$ -	\$ -	\$ 80,000.00
4410	Operating Supplies	\$ 20,000.00	\$ 20,000.00			\$ 20,000.00
6200	External Contractors	\$ 100,000.00	\$ 100,000.00			\$ 100,000.00
<b>TOTAL:</b>		<b>\$ 200,000.00</b>	<b>\$ 200,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 200,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

112. **K2115185: US TREASURY - THOREAU CH WD-STV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8020	Social	\$ 100,000.00	\$ 100,000.00	\$ -	\$ -	\$ 100,000.00
<b>TOTAL:</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 100,000.00</b>

113. **K2115186: US TREASURY - THOREAU CH FC C19**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6110	Supplies	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 50,000.00</b>	<b>\$ 50,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 50,000.00</b>

114. **K2115187: US TREASURY - THOREAU CH WD/WD PL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8020	Social	\$ 40,000.00	\$ 40,000.00	\$ -	\$ -	\$ 40,000.00
<b>TOTAL:</b>		<b>\$ 40,000.00</b>	<b>\$ 40,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 40,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

115. **K2115188: US TREASURY - MARIANO LK EMG SRV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
2310	Temporary	\$ 112,209.12	\$ 112,209.12	\$ -	\$ -	\$ 112,209.12
<b>TOTAL:</b>		<b>\$ 112,209.12</b>	<b>\$ 112,209.12</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 112,209.12</b>

116. **K2115189: US TREASURY - CHURCH RK CH BRDBD**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9020	Infrastructure	\$ 400,000.00	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00
<b>TOTAL:</b>		<b>\$ 400,000.00</b>	<b>\$ 400,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 400,000.00</b>

117. **K2115190: US TREASURY - CHILCHINBETO CH CS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Infrastructure	\$ 1,000,000.00	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00
9050	Building	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
<b>TOTAL:</b>		<b>\$ 1,150,000.00</b>	<b>\$ 1,150,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,150,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

118. **K2115191: US TREASURY - DENNEHOTSO CH WRHS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
5520	Telephone	\$ 255,000.00	\$ 255,000.00	\$ -	\$ -	\$ 255,000.00
6520	Consulting	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
8500	Infrastrure (non cap)	\$ 223,500.00	\$ 223,500.00	\$ -	\$ -	\$ 223,500.00
9050	Building	\$ 638,700.00	\$ 638,700.00	\$ -	\$ -	\$ 638,700.00
<b>TOTAL:</b>		<b>\$ 1,267,200.00</b>	<b>\$ 1,267,200.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,267,200.00</b>

119. **K2115192: US TREASURY - KAYENTA CH 3BAY WH**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
5520	Telephone	\$ 255,000.00	\$ 255,000.00	\$ -	\$ -	\$ 255,000.00
6520	Consulting	\$ 150,000.00	\$ 150,000.00	\$ -	\$ -	\$ 150,000.00
8500	Infrastrure (non cap)	\$ 223,500.00	\$ 223,500.00	\$ -	\$ -	\$ 223,500.00
9050	Building	\$ 638,700.00	\$ 638,700.00	\$ -	\$ -	\$ 638,700.00
<b>TOTAL:</b>		<b>\$ 1,267,200.00</b>	<b>\$ 1,267,200.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,267,200.00</b>

120. **K2115193: US TREASURY - DENNEHOTSO CH MD H**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 466,836.00	\$ 466,836.00	\$ -	\$ -	\$ 466,836.00
8705	Chapter	\$ 466,836.00	\$ 466,836.00	\$ -	\$ -	\$ 466,836.00
<b>TOTAL:</b>		<b>\$ 933,672.00</b>	<b>\$ 933,672.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 933,672.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

121. **K2115194: US TREASURY - DENNEHOTSO CH B A**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 134,000.00	\$ 134,000.00	\$ -	\$ -	\$ 134,000.00
8500	Infrasture (non cap)	\$ 250,000.00	\$ 250,000.00	\$ -	\$ -	\$ 250,000.00
<b>TOTAL:</b>		<b>\$ 384,000.00</b>	<b>\$ 384,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 384,000.00</b>

122. **K2115195: US TREASURY - DENNEHOTSO TK TR P**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6410	Vehicle R&M - External	\$ 97,506.65	\$ 97,506.65	\$ -	\$ -	\$ 97,506.65
9050	Building	\$ 26,295.00	\$ 26,295.00	\$ -	\$ -	\$ 26,295.00
<b>TOTAL:</b>		<b>\$ 123,801.65</b>	<b>\$ 123,801.65</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 123,801.65</b>

123. **K2115196: US TREASURY - CHILCHINBETO GSN T**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
9050	Building	\$ 25,000.00	\$ 25,000.00	\$ -	\$ -	\$ 25,000.00
<b>TOTAL:</b>		<b>\$ 25,000.00</b>	<b>\$ 25,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 25,000.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

124. **K2115197: US TREASURY - PINON CH HSG COMMU**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 1,000,000.00	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00
<b>TOTAL:</b>		<b>\$ 1,000,000.00</b>	<b>\$ 1,000,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 1,000,000.00</b>

125. **K2115198: US TREASURY - PINON SEPTIC LFRRP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 60,468.00	\$ 60,468.00	\$ -	\$ -	\$ 60,468.00
8500	Infrastrure (non cap)	\$ 200,000.00	\$ 200,000.00	\$ -	\$ -	\$ 200,000.00
<b>TOTAL:</b>		<b>\$ 260,468.00</b>	<b>\$ 260,468.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 260,468.00</b>

126. **K2115199: US TREASURY - FOREST LAKE BR ADT**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBI</u> <u>ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 629,120.00	\$ 629,120.00	\$ -	\$ -	\$ 629,120.00
8705	Chapter	\$ 50,000.00	\$ 50,000.00	\$ -	\$ -	\$ 50,000.00
<b>TOTAL:</b>		<b>\$ 679,120.00</b>	<b>\$ 679,120.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 679,120.00</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

127. **K2115200: US TREASURY - PINON CH HSG RN RP**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 500,000.00	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00
<b>TOTAL:</b>		<b>\$ 500,000.00</b>	<b>\$ 500,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 500,000.00</b>

128. **K2115201: US TREASURY - WHIPPOORWILL H RNV**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 160,439.00	\$ 160,439.00	\$ -	\$ -	\$ 160,439.00
<b>TOTAL:</b>		<b>\$ 160,439.00</b>	<b>\$ 160,439.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 160,439.00</b>

129. **K2115202: US TREASURY - WHIPPOORWILL SPT S**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 78,750.00	\$ 78,750.00	\$ -	\$ -	\$ 78,750.00
<b>TOTAL:</b>		<b>\$ 78,750.00</b>	<b>\$ 78,750.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 78,750.00</b>



**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

130. **K2115203: US TREASURY - WHIPPOORWILL EY BR**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 60,000.00	\$ 60,000.00	\$ -	\$ -	\$ 60,000.00
<b>TOTAL:</b>		<b>\$ 60,000.00</b>	<b>\$ 60,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 60,000.00</b>

131. **K2115204: US TREASURY - WHIPPOORWILL NH WL**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
8500	Infrastrure (non cap)	\$ 48,000.00	\$ 48,000.00	\$ -	\$ -	\$ 48,000.00
<b>TOTAL:</b>		<b>\$ 48,000.00</b>	<b>\$ 48,000.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 48,000.00</b>

132. **K2115205: US TREASURY - WHIPPOORWILL NH CS**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
6520	Consulting	\$ 650,478.12	\$ 650,478.12	\$ -	\$ -	\$ 650,478.12
9050	Building	\$ 72,275.35	\$ 72,275.35	\$ -	\$ -	\$ 72,275.35
<b>TOTAL:</b>		<b>\$ 722,753.47</b>	<b>\$ 722,753.47</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 722,753.47</b>

**ARPA/NNFRF Business Units Information**  
**Approved Regional Chapter Plans**  
**Financial Status as of July 14, 2023**

---

133. **K2115206: US TREASURY - WHIPPOORWILL H PER**

Trial Balance Ledger Comparison Report As of July 14, 2023

Level of Detail 6

<u>OBJ ACCT</u>	<u>DESCRIPTION</u>	<u>Bdgt Ledger (JA)</u>		<u>Actuals Ldgr (AA)</u>	<u>Purchng Ldgr (PA)</u>	<u>Trial Balance</u>
		<u>ORIGINAL BUDGET</u>	<u>REVISED BUDGET</u>	<u>ACTUAL EXPENSES</u>	<u>ENCUMBERED/ COMMITTED</u>	<u>BALANCE</u>
2310	Temporary	\$ 566,451.81	\$ 566,451.81	\$ -	\$ -	\$ 566,451.81
2910	FICA	\$ 43,333.37	\$ 43,333.37	\$ -	\$ -	\$ 43,333.37
2950	Unemployment Benefits	\$ 17,729.77	\$ 17,729.77	\$ -	\$ -	\$ 17,729.77
2960	Worker's Comp	\$ 3,002.05	\$ 3,002.05	\$ -	\$ -	\$ 3,002.05
<b>TOTAL:</b>		<b>\$ 630,517.00</b>	<b>\$ 630,517.00</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 630,517.00</b>

\*\*\*\*